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Plan and Five-Year Implementation Plan

OVERVIEW:
This report represents the second semi-annual report for Fiscal Year 2018 on the status of 
underground conversion projects and associated funds, in conformance with Council Policy 
600-08, which requires reporting to City Council twice per year. The current version of the 
Master Plan, which was adopted by the City Council in 2009, has been updated to align the 
plan with current Council District boundaries and to take advantage of the knowledge staff 
has gained in implementing projects for many years. The Five-Year Implementation Plan 
has been developed as a companion document for identifying which projects from the 
Master Plan will be initiated in Fiscal Years (FY) 2018 through 2022. This revised approach 
to planning and initiating projects is the result of working with utility companies and the 
public through a series of workshops and will result in more efficient execution of utilities 
undergrounding work.

DISCUSSION OF ITEM:
Since the start of Rule 20A conversions in 1970, 424 miles of overhead utilities have been 
converted to underground services with approximately 1,248 miles remaining. The UUP, 
which is administered by the Transportation & Storm Water Department (TSWD), benefits 
residents by facilitating the conversion of overhead utility lines to safer and more reliable 
underground services, in addition to improving aesthetics of the community. The UUP 
utilizes two funding mechanisms; the California Public Utilities Commission (CPUC) Rule 20, 
part A (Rule 20A), which obligates San Diego Gas and Electric (SDG&E) to expend a certain 
amount of revenue on underground conversion, and the electrical utility surcharge 
(Surcharge), which is collected by SDG&E and remitted to the City's Underground Surcharge 
Fund.

PROPOSED ACTIONS:
1. Resolution approving the Utilities Undergrounding Program's (UUP) updated Master 

Plan.
2. Resolution approving the UUP Five-Year Implementation Plan (FY 2018 - FY 2022).



Past Practices Current Practices

Time Period

54 miles

9 miles 10 miles

Figure A
Change in Project Allocation Practices
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As shown on Table A, during the past five years, the UUP has not consistently met the 
annual target of 15 conversion miles. The addition of staff in FY 2015 had made it possible 
to analyze weaknesses in the UUP and adjust course'accordingly. This led to a decision, 
illustrated in Figure A, to significantly increase the number of new project allocations 
starting in FY 2016. Because a project lifecycle is around seven years, these actions will not 
reflect an improvement in the number of miles converted until around FY 2023. With the 
increased staff to better manage the program, consistently higher mileage numbers can be 
sustained well past FY 2023, and efforts to expedite projects may yield improved mileage 
numbers earlier than FY 2023. Staff are currently working with SDG&E to get a targeted 30 
miles of new projects to start construction in FY 2019.

Table A
Rate of Utility Conversion (miles per year) 
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Rule 
20A 
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Total 131 $635.5 26,389
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Actual dates for the trench and conduit phase, the cabling phase and removal from service 
phase were tracked and analyzed against the SDG&E estimated dates to see if estimated 
project timelines were being met. The findings are as follows:

Undergrounding projects are selected from the UUP Master Plan (Master Plan) in 
coordination with Council Offices. After initial approval of project allocation and completion 
of environmental review, the City Council establishes Underground Utility Districts (Districts) 
by way of a Public Hearing. Once Districts are established, design and construction proceed. 
The status of previously allocated undergrounding projects currently in production is 
summarized in Table B below, with additional details provided in Attachment 1.

In addition to conversion of overhead utilities, the UUP addresses impacts to the public 
right-of-way by overseeing and providing funds for required work, including streetlights, 
curb ramps, street trees, and road repairs. As of this report, UUP has installed 3,477 
streetlights, 3,382 curb ramps, 1,757 street trees, and resurfaced or slurry sealed 203 miles 
of roadway since the beginning of the Surcharge in 2003.

Source: Underground Utilities Program Monthly Status Update for March 2017
* Projects that have been allocated but design has not started (includes environmental and public
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I?
44
71
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Cost and Schedule Variance
The following is a summary of findings from analyzing cost and schedule variance for 
Surcharge projects, in accordance with recommendations from the Office of the City Auditor 
(Report No. OCA-15-011).

Construction
Design
Public Hearing*
Sub-Total

12.8
7.4

TZs

Construction
Design
Public Hearing*
Sub-Total

$30.5
$18.5
$27,3 
$76.3

2.2
2?2

4,710
4,689
14,461
23,860

$90.00
$97.3

$371.9 
$559.2

Table B
Status of Allocated Projects 

(at the end of the third quarter of FY 2018)
No. of Projects Length Cost Estimate

(Miles) (Millions)
Allocated CPUC Rule 20A Projects

29 iZ9
13 73
18 iTo
60________________31.2__________

Allocated Surcharge Projects
313
35?9
112.3
179.9

All Projects Combined
211.2

Fiscal Year 2014 2.2 5.2 7.4
Fiscal Year 2015__________ 2^2___________ 12.8___________15.0
Fiscal Year 2016 2.3 7.4 9.7
Fiscal Year 2017 2.7 12.8 15.5
Fiscal Year 2018 (estimated)._______ ______________ k2____________2.3
* Total mileage since the start of UUP is 424 miles (275 miles of Rule 20A, and 149 miles of Surcharge)
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The updated Master Plan introduces an improvement to practices related to accurately 
communicating overall project costs. The outdated 2009 cost estimates have been replaced 
using current construction cost information, and tools are now in place to provide routine 
updates to planning level cost estimates based on changes to construction cost indices.

For consistency with SDG&E's fiscal records, reporting is based on the Calendar Year. For 
Calendar Year 2017, SDG&E had a required expenditure obligation of $40,688,209. This 
figure combines unexpended obligation from prior years in the amount of $23,782,815.00 
with new obligations for 2017 in the amount of $16,905,394 (based on 1.15% of annual 
gross revenue).

Status of Underground Surcharge Fund and Expenditures
Surcharge revenue for undergrounding projects is collected by SDG&E, as approved by the 
CPUC, at a rate of 3.53% of the gross receipts, and remitted to the City on a quarterly 
basis. The City budgets this revenue in Funds 200217 and 200218, collectively referred to 
as the Underground Surcharge Fund. Because these funds are managed by the City, the 
funds are reported on the City's Fiscal Year calendar.

Actual construction duration for the trench and conduit phase, on average, was 70% 
of estimated duration.
Actual construction duration for the cabling phase, on average, was 125% of the 
estimated duration.
Actual construction duration for the removal from service phase, on average, was 
180% of the estimated duration.

FY 2017 expenditures were $31,134,480.69 and revenue was $56,230,689.65. FY 2018 
expenditures through Period 6 were $12,433,416.50. FY 2018 budgeted revenue is 
$60,564,328.00. At the end of period 6 of FY 2018, the Underground Surcharge Fund had a 
fund balance of $148,779,269.11. FY 2019 budgeted revenue is $61,070,315.00. Additional 
details on program expenditures are provided in Attachment 1.

Status of Rule 20A Fund and Expenditures
Revenue for Rule 20A undergrounding projects is collected and managed by SDG&E, as 
approved by the CPUC, at a rate of 1.15% of the gross receipts. SDG&E uses this revenue 
to design and construct Rule 20A eligible projects after they have been approved by the City 
Council.

These findings are discussed at monthly meetings with SDG&E with the goal of reducing 
variances in future years. Where variances are caused by factors outside of SDG&E's direct 
control, such as longer than expected timelines for obtaining permits from other agencies, 
staff may conduct additional meetings to solve such delays in partnership with SDG&E and 
other parties. Such communications are helping to ensure that funds are managed 
effectively and that negative impacts on communities caused by construction delays or 
misunderstandings of project timelines are reduced.

For a sample of projects, actual costs for the same three project phases were compared to 
SDG&E cost estimates, to see if work cost as much as estimated. The findings are as 
follows:

• Actual costs for the trench and conduit phase, on average, were 96% of estimated 
costs.

• Actual costs for the cabling phase, on average, were 61% of the estimated costs.
• Actual costs for the removal from service phase, on average, were 113% of the 

estimated costs.



Fiscal Considerations:
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Actual expenditures for 2017 were $28,140,001, resulting in $12,548,208 of unspent 
revenue that carries forward into Calendar Year 2018.

Goal # 2: Work in partnership with all of our communities to achieve safe and livable 
neighborhoods
Objective # 3: Invest in infrastructure

Calendar Year 2018 begins with the carry-forward amoynt of $12,548,208 added to new 
expenditure obligations in the amount of $17,566,038 resulting in a total Calendar Year
2018 expenditure obligation of $30,114,246. SDG&E's cost estimate to complete all 
currently allocated Rule 20A projects is $157,802,043, thus requiring $127,687,797 in 
future revenue.

Starting in November 2015, the consultant hired by the UUP has performed research and 
analyses to develop the proposed Master Plan (Attachment 2). In early 2017, the proposed 
method was made available, in the form of a Factors and Methods Report, for public review 
and input. Five public workshops were held, and comments were taken into consideration in 
preparing a draft Master Plan. Three public workshops were held in early 2018 to discuss 
the draft Master Plan. Public comments collected during the outreach period were reviewed 
and considered in preparing the final document.

2. Approve the Five-Year Implementation Plan (Attachment 3)
A draft of the Five-Year Implementation Plan received public review concurrent with public 
workshops held for the updated Master Plan. Public comments collected during the outreach 
period were reviewed and considered in preparing the final document. The Five-Year 
Implementation Plan functions as a companion document and initiates projects from the 
updated UUP Master Plan on a five-year horizon. The five-year list of projects is based on 
project data from the Master Plan, project sequencing methods prescribed in the Master 
Plan, and forecasts of available project funds in future years. This approach to planning 
projects on a five-year horizon is consistent with how other infrastructure projects are 
planned. City Council approval of this document will allow staff to begin incurring 
expenditures on these projects, with the status of expenditures to be reported as part of 
future semi-annual program status reports. Updates to the Five-Year Implementation Plan, 
including approval of a new "fifth year" list of projects, will be presented to City Council 
each year concurrent with future program status reports. This revised approach to planning 
and initiating projects will result in more efficient execution of utilities undergrounding work.

Proposed Action Items:
1. Approve UUP's Updated Master Plan (Attachment 2) 

Council Policy 600-08 establishes a requirement to maintain a Master Plan to guide selection 
of projects to be allocated. The UUP Master Plan has been in place since establishment of 
the Underground Surcharge Fund. The current version of the Master Plan, which was 
adopted by the City Council in 2009, has been updated for the following reasons: (1) align 
the plan to the nine Council District boundaries established in 2011, and (2) take advantage 
of the knowledge staff has gained in implementing projects.

City Strategic Plan GoalfsVObiectivefs):
Goal # 1: Provide high quality public service
Objective # 1: Promote a customer-focused culture that prizes accessible, consistent, and 
predictable delivery of services
Objective # 2: Improve external and internal coordination and communication
Objective # 3: Consistently collect meaningful customer feedback



November 27, 2006: Changed reporting periods for Master Plan approval to every five years.

April 20, 2010: Approved the 2009 Master Plan.

Kris McFadden Paz Gomez, PE, CEM, GBE

2. Updated UUP Master Plan

Transportation & Storm Water Department 
Director

Deputy Chief Operating Officer, 
Infrastructure/Public Works

Quarterly revenue provided by SDG&E will maintain a positive fund balance in the 
Underground Surcharge Fund. No additional appropriations are being requested with this 
action.

This item was heard by the Environment Committee on June 21, 2018 and forwarded to full 
Council with a recommendation to approve.

Environmental Impact:
This action to adopt resolutions regarding the status of the UUP supports an activity that is 
considered a "project" as defined in California Environmental Quality Act (CEQA) Guidelines 
Section 15378(a). Although adoption of the program resolutions on their own accord will not 
cause any significant environmental impacts, projects identified in the report will require 
further environmental review, or have already undergone environmental review in 
accordance with CEQA Section 15004, which provides direction to lead agencies on the 
appropriate timing for environmental review.

Key Stakeholders and Community Outreach Efforts:
The primary stakeholders are the citizens of San Diego who benefit from removal of 
overhead utilities across the city. The process of undergrounding creates impacts typically 
associated with construction in the street right-of-way, including lane closures. Private 
property owners are impacted by construction on their property to connect the underground 
lines. These inconveniences are minimized through planning and notification.

Equal Opportunity Contractinq Information (if applicable):
Any necessary agreements between the City and utility companies associated with this work 
are subject to CPUC Equal Opportunity Contracting guidelines and mandates. Any work 
that does not fall under CPUC authority shall be subject to the City's Equal Opportunity 
Contracting (San Diego Ordinance No. 18173, San Diego Municipal Code Sections 22.2701 
through 22.2708) and Non-Discrimination in Contracting Ordinance (San Diego Municipal 
Code Sections 22.3501 through 22.3517).

Previous Council and/or Committee Actions:
December 11, 2001: Approved the Memorandum of Understanding (MOU) with SDG&E to 
implement the Surcharge Program, established Council Policy 600-08 and Surcharge Fund.

Attachments:
1. Program Status Information

a. Status of Allocated Underground Conversion Projects
b. Program Expenditures

3. UUP's Five-Year Implementation Plan
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(R-2018-654)

RESOLUTION NUMBER R- 

DATE OF FINAL PASSAGE 

WHEREAS, this report represents the second semi-annual report for Fiscal Year 2018 on

the status of underground conversion projects and associated funds, in conformance with Council

Policy 600-08, which requires reporting to City Council twice per year; and

WHEREAS, Council Policy 600-08 establishes a requirement to maintain a Master Plan

to guide selection of projects to be allocated. The Utilities Undergrounding Program (UUP)

WHEREAS, the current version of UUP Master Plan, which was adopted by the City

to take advantage of the knowledge staff has gained in implementing projects; and

WHEREAS, numerous public workshops were held while preparing the updated UUP

Master Plan and public comments collected during the outreach period were reviewed and

considered in preparing the final document; and

WHEREAS, the Five-Year Implementation Plan has been developed as a companion

document for identifying which projects from the Master Plan will be initiated in Fiscal Years

2018 through 2022; and

WHEREAS, this revised approach to planning and initiating projects is the result of

working with utility companies and the public through a series of workshops and will result in

more efficient execution of utilities undergrounding work; NOW, THEREFORE,

-PAGE 1 OF 2-

A RESOLUTION OF THE COUNCIL OF THE CITY OF 
SAN DIEGO APPROVING THE UPDATED UTILITIES 
UNDERGROUNDING PROGRAM MASTER PLAN AND
APPROVING THE FIVE-YEAR IMPLEMENTATION PLAN 
FOR FISCAL YEARS 2018-2022.

Master Plan has been in place since establishment of the Underground Surcharge Fund; and 
V.-

■■■ Z-'

Council in 2009, has been updated to align the plan with current Council District boundaries and



(R-2018-654)

BE IT RESOLVED, by the Council of the City of San Diego, as follows:

That the updated Utilities Undergrounding Program Master Plan, on file in the1.

, is hereby approved.office of the City Clerk as Document No. RR-

That the Utilities Undergrounding Program Five-Year Implementation Plan for2.

Fiscal Years 2018-2022, on file in the office of the City Clerk as Document No. RR- .J

is hereby approved.

APPROVED: MARA W. ELLIOTT, City Attorney

By

Approved: 
(date) KEVIN L. FAULCONER, Mayor

Vetoed:
(date) KEVIN L. FAULCONER, Mayor

-PAGE 2 OF 2-

I certify that the foregoing Resolution was passed by the Council of the City of San Diego, at this 
meeting of .

Ryan P. Gerrity
Deputy City Attorney

ELIZABETH S. MALAND
City Clerk

By________________
Deputy City Clerk

RPG:cw
06/22/18
Or.Dept: Transportation & Storm Water Department
CC No.: N/A
Doc. No.: 1779927



REPORT TO THE CITY COUNCIL
Status of the Utility Undergrounding Program

Attachment 1

Program Status Information

a) Status of Allocated Underground Conversion Projects

b) Program Expenditures



$431,103.004 0.14 28

(A St to K St) $436,839.008 1.63 15

Euclid Avenue (Euclid Ave to University Ave) $2,020,680.003 0.63 82

Wightman Street (Chamoune Ave to Euclid Ave) $707,932.003 0.25 35

(Market St to L St) $800,763.000.29 238

$1,744,516.002 0.53 74
I

(16th St to 24th St) $1,643,259.008 0.61 43

25th (SB) Street (Coronado Ave to Grove Ave) $401,292.008 0.18 4

(Wade Street to Carlisle Dr)Cardiff Street $543,238.004 0.23 13

Lincoln Avenue (30th St to Wabash Ave) $1,020,321.003 0.46 42

(Stanley Ave to Estelle St) $642,897.007 0.20 29

(Market St to Imperial Ave) $1,156,955.008 0.43 34

Hughes Street (58th St to Jodi St) $986,948.007 0.39 50

(Genesee Ave to Mt Everest Bl) $562,101.006 0.27 2

(Texas St to 1-805) $2,485,735.003 0.82 114

Project Status Information Attachment 1(a), Page II

Est. CostCD Project Name Project Limits Miles Properties

(Meadowbrook Dr to San Vicente
Ct)

Seminole Drive 
(Phase I)

Howard Avenue 
(Phase II)

San Vicente
Street (Phase II)

32nd Street 
(Phase II)

31st Street 
(Distribution)

Island Avenue 
(Phase I)

Attachment 1(a)
Status of Allocated Underground Conversion Projects

(Grand Ave to Pacific Beach
Dr/Bay)

30th Street 
(Phase IIIB)

Fanuel Street 
(Phase III)

Rule 20A Projects in Construction Phase
Construction Phase includes underground conversion in right of way and private properties, 
community forums, CIP construction and removal of overhead utilities

Mount Alifan
Drive



$1,290,758.00(Boundary St to Toyne St) 550.444

$935,617.00(Grand Ave to Pacific Beach Dr)Cass Street 0.33 232

$579,808.00(Eastgate Dr to 1-805 SB) 0.20 15

$1,661,723.00(El Cajon Bl to Euclid Ave) 1.62 1567

$946,538.00(Loring St to Turquoise St) 0.26 252

National Avenue (32nd St to 43rd St) $2,407,400.001.73 738

$423,246.00(Market St to F St) 0.15 148

$1,908,996.00(San Vicente Ct to Ashmore Ln) 740.354

$1,421,848.00(Park Bl to Texas St) 0.51 593

$736,737.00(27th (SB) St RA to Madden Ave) 0.25 378

$859,565.00(Gardena Ave to Milton St)lllion Street 0.31 396

$1,267,157.00(Island Ave to Clay Ave)28th Street 758 0.41

$620,766.00(54th St to 56th St)7 0.25 14

$725,639.00Woodrow Avenue (Calvocado St to Armacost Rd) 0.26 364

(Jackson Dr to Wandermere Dr) $968,426.00Golfcrest Drive 0.35 457

$1,177,226.00(56th St to 60th St) 0.54 527

$968,733.0024th Street (G St to Imperial Ave) 0.44 438

Attachment 1(a), Page I 2Project Status Information

Hilltop Drive 
(Phase I)

Trojan Avenue 
(Phase II)

San Vicente
Street (Phase I)

Mission
Boulevard

Howard Avenue 
(Phase I)

Trojan Avenue 
(Phase I)

Coronado (SB)
Avenue

32nd Street 
(Phase I)

Attachment 1(a)
Status of Allocated Underground Conversion Projects

Eastgate Mall
Altadena, 
Wightman,
Winona



$1,502,391.00(26th St to 30th St) 528 0.51

$1,169,086.00(Coronado Ave to Newport Ave) 372 0.43

Project Status Information Attachment 1(a), Page I 3

Attachment 1(a)
Status of Allocated Underground Conversion Projects

Sunset Cliffs
Boulevard

Island Avenue 
(Phase II)



$5,793,992.008 1.95 345

$5,674,698.004 2.32 267

$6,791,048.007 3.14 280

$6,381,520.008 2.00 516

$9,167,318.001 2.55 238

$6,908,394.007 2.66 344

$6,429,745.008 2.28 400

(Clairemont Mesa) $9,621,394.006 3.90 457

$7,750,780.003 3.05 377

$6,243,318.007 2.34 392

2 $9,405,182.002.61 542

$7,951,749.008 2.37 396

$7,559,180.006 2.88 423

Project Status Information Attachment 1(a), Page 14

Properties Est. CostCD Project Name Project Limits Miles

Attachment 1(a)
Status of Allocated Underground Conversion Projects

Residential
Project Block 251 (South Mission Beach)

Residential
Project Block 7A (Fox Canyon)

Residential
Project Block 701 (Walsh Way)

Residential
Project Block 3HH (Talmadge 3)

Residential
Project Block 8F (Sherman Heights)

Residential
Project Block 6DD (Bay Ho 3)

Residential
Project Block 7R (Allied Gardens)

Residential
Project Block 8G (Sherman Heights 2)

Residential
Project Block 4N (North Encanto)

Residential
Project Block 8A (Golden Hill)

Residential
Project Block IM (Muirlands-West)

Surcharge Projects in Construction Phase

Construction Phase includes underground conversion in right of way and private properties, 
community forums, CIP construction and removal of overhead utilities 

Residential
Project Block 8B (Sherman Heights 3)
Residential
Project Block
6DD1



(San Andres Dr to Via de la Valle) $1,186,426.000.63 01

$764,320.00(Highland CV to Via de la Valle) 01 0.38

(Mt Alifan Dr to Mt Burnham Dr) $1,761,594.006 0.66 81

$507,700.00(Morena Bl to Erie St) 106 0.21

$2,680,910.006 0.99 108

San Diego Avenue (Old Town Ave to McKee St) $1,957,231.002 0.75 63

(Beryl St to Felspar St) $1,307,238.00Ingraham Street2 0.46 30

(Central Ave to Fairmount Ave) $1,030,322.00Orange Avenue3 0.29 51

(El Cajon Bl to Stanley Ave) $997,481.000.34 557

Hancock Street (Witherby St to W Washington St) $1,336,529.002 0.59 21

(Ocean View Bl to K St) $2,079,996.008 0.76 49

(Morena Bl to Shawnee Rd N) $2,483,924.006 0.88 109

(Archer St to Tourmaline St) $427,577.002 0.35 14

Project Status Information Attachment 1(a), Page I 5

CD Project Name Miles Properties Est. CostProject Limits

Via de la Valle 
(Phase I)

Attachment 1(a)
Status of Allocated Underground Conversion Projects

Via de la Valle 
(Phase II)

Seminole Drive 
(Phase II)

Fanuel Street 
(Phase I)

Ingulf Street
Marlesta 
Drive/Beagle
Street

Mount Acadia
Boulevard

(Genesee Ave to Beagle
St/Marlesta Dr to Ashord St)

Rule 20A Projects in Design Phase
Design Phase includes engineering design by all utilities, CIP design, community meetings, 
permitting and procuring construction contracts

30th Street 
(Phase IIIC) 
Baker 
Street/Shawnee
Road



$6,012,397.00Jamacha Lomita4 2.20 312

$7,392,949.00(Allied Gardens) 2.83 3897

$6,841,468.007 2.58 364

(Via Capri) $4,219,157.001.56 2631

$5,964,825.003304 2.26

$4,500,000.004 1.18 0

$10,206,251.006 3.93 560

Via de la Valle (Highland Cove to Polo Point) $3,962,042.001 1.90 0

$5,624,468.008 2.21 243

$5,497,160.002021 2.28

$6,081,016.001 2.53 216

$7,740,107.006 2.99 395

$5,334,226.008 1.66 428

$9,731,509.002 3.66 502

$8,153,551.002 2.10 485

Project Status Information Attachment 1(a), Page I 6

Properties Est. CostCD Project Name Project Limits Miles

(Brookhaven Rd to Meadowbrook
Dr)

Residential
Project Block 7T

Attachment 1(a)
Status of Allocated Underground Conversion Projects

Residential
Project Block 4Y

Residential
Project Block 2BB Pacific Beach

Residential
Project Block 6H (Trenton Ave)

Residential
Project Block IMl (Newkirk Drive)

Residential
Project Block 6K1 (North Clairemont)

Residential
Project Block 8C (C Street)

Residential
Project Block 252 (Jersey Court)

Residential
Project Block 8R Egger Highlands

Residential
Project Block IJ (La Jolla 2)

Surcharge Projects in Design Phase
Design Phase includes engineering design by all utilities, CIP design, community meetings, 
permitting and procuring construction contracts

Residential
Project Block 4J1 (Chollas BIk)
Paradise Valley
Road
Transmission

Residential
Project Block 7G2 Rolando
Residential
Project Block IJ
PHII



El Camino Real $1,482,706.001 1.05 0

$1,966,997.001 0.95 5

Sampson Street (Main St to Clay Ave) $1,780,965.008 0.64 59

(44th St to Euclid Ave) $2,314,706.00804 0.88

(Mission Gorge Rd to Sheridan Ln) $1,687,394.007 0.73 31

Woodman Street (Skyline Dr to Imperial Ave) $1,737,583.004 0.64 71

(Balboa Ave to Mt Aguilar Dr) $561,195.006 0.23 13

(Narragansett Ave to Lotus St) $1,204,376.002 0.43 45

$871,218.007 0.29 37

Cable Street $1,204,376.002 0.43 45

(Via Suspiro to Iris Ave)Iris Avenue $783,621.008 0.34 9

70th Street Eberhart St to Alvarado Rd $1,293,852.007 0.49 49

India Street W Olive St to Washington St $2,323,647.002 0.93 51

(Soledad Mt Rd to Park Dr)Soledad Road $3,206,452.002 1.29 104

(Lake Andrita Ave to Blue Lake Dr) $1,000,120.007 0.35 33

Project Status Information Attachment 1(a), Page I 7

Rule 20A Projects in Public Hearing Phase

Est. CostCD Project Name Project Limits Miles Properties

(Lake Andrita Ave to Beaver Lake
Dr)

Cowles Mtn
Boulevard

Cable Street 
(Phase II)

Cowles Mtn
Boulevard

Attachment 1(a)
Status of Allocated Underground Conversion Projects

Mt Albertine
Avenue

Fairmount
Avenue

Hilltop Drive 
(Phase II)

Public Hearing Phase includes boundary refinement, environmental review, public notice 
mailings, and surveying

Sorrento Valley
Road

(Orchard Ave to Narragansett 
Ave)

(Old El Camino Real to Via de la 
Valle)

(Sorrento Valley Rd to 1-805 SB off 
RA)



$334,246.000.12 97

Project Status Information Attachment 1(a), Page I 8

(Beaver Lake Dr to Cowles Mtn
Ct)

Cowles Mtn
Boulevard

Attachment 1(a)
Status of Allocated Underground Conversion Projects



(Jamacha Lomita)
$5,998,405.002.29 2844

(La Jolla)
$5,885,970.002.37 2521

$8,031,481.002 2.00 511

(jamacha Lomita)
$6,207,900.002.32 3204

(Encanto / Emerald Hills)
$8,488,372.003.26 4164

(North Clairemont)
$7,748,841.006 2.88 448

$7,046,760.002.82 3873

(Del Mar Heights/Carmel Valley) $5,693,920.002.65 821

(Alder Drive) $7,058,578.002.78 4053

(Logan Heights)
$6,190,240.008 2.34 335

(Kensington)
$6,995,905.002.81 3063

$6,269,772.004 2.33 312

$5,317,215.008 2.05 244

$5,510,210.007 2.47 113

(Normal Heights)
$6,787,922.003 2.44 426
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Surcharge Projects in Public Hearing Phase

Project Name Properties Est. CostCD Project Limits Miles

Residential
Project Block IH

Residential
Project Block 3AA

Attachment 1(a)
Status of Allocated Underground Conversion Projects

Residential
Project Block 4R1

Residential
Project Block 4X

Residential
Project Block 4X1

Residential
Project Block 6K2

Residential
Project Block 81

Residential
Project Block 3DD (Adams North)

Public Hearing Phase includes boundary refinement, environmental review, public notice 
mailings, and surveying

Residential
Project Block 8R1 (Egger Highlands)

Residential
Project Block 2S3 (Ormond Ct)

Residential
Project Block 4Y1 (Jamacha Lomita)

Residential
Project Block 70 (College West)
Residential
Project Block
3BB2

Residential
Project Block lY 
Residential
Project Block
3CC1



(University City)
$6,041,222.002.36 2911

$10,853,079.006604.056

Teralta West / Kensington $7,691,288.002.81 2553

$6,900,025.004242.503

(North Clairemont)
$7,979,653.003.05 4246

(Sunset Cliffs / Wooded Area)
$6,932,680.002.86 2702

(Old Town/Mission Hills)
$5,336,802.002342 2.13

(Allied Gardens)
$6,619,867.002.49 3327

$4,500,000.00(Rancho Bernardo) 1.72 05

(Southcrest)
$5,103,018.008 1.96 239

(Del Cerro)
$6,668,307.002.76 2247

(Barrio Logan)
$5,391,837.002.15 2058

$12,423,441.003.14 4216

$11,599,183.002.39 3097

$11,820,124.002.58 3647

$15,677,294.008 2.17 169

$9,447,079.002.37 1981
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Residential
Project Block 6K

Residential
Project Block 7U

Residential
Project Block 8H

Residential
Project Block 2F

Residential
Project Block IS

Camino Del Norte
Transmission

Residential
Project Block 2K

Residential
Project Block 7R1

Residential
Project Block 8N

Attachment 1(a)
Status of Allocated Underground Conversion Projects

Residential
Project Block 6L (North Clairemont)

Residential
Project Block 7E1 (Oak Park)

Residential
Project Block 7Q (Allied Gardens/Grantville)

Residential
Project Block IB (Cam Dela Costa to Folsom)

Residential
Project Block 8Q (Egger Highlands / Palm City)

Residential
Project Block 6H1 (Bay Park)
Residential
Project Block
3AA1

Residential (Adams North)
Project Block 3BB



$11,297,159.002.60 3913

$14,126,009.002.21 2634

$11,596,862.003.05 3406

$14,283,850.002.39 2858

$8,517,947.002.60 5212

$9,114,754.002.42 3661

$9,244,361.002.23 5402

$9,858,983.00(Adams North) 2.51 4393

$10,350,215.002.46 3394

(Bay Park)
$9,991,196.006 2.99 389

$11,619,671.003.00 3592

$10,764,122.002.55 3697
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Residential
Project Block 6B

Attachment 1(a)
Status of Allocated Underground Conversion Projects

Residential
Project Block 3Y (North Park)

Residential
Project Block 2D3 (Mission Hills)

Residential
Project Block 4W (Skyline / Jamacha Lomita)

Residential
Project Block 6B1 (Bay Park)

Residential
Project Block 85 (Egger Highlands)

Residential
Project Block 254 (Venice Ct)

Residential
Project Block lA (Cam De La Costa to Tourmaline)

Residential
Project Block 4Y2 (Skyline/ Jamacha Lomita)

Residential
Project Block 7L1 (College East)

Residential
Project Block 2V1 (Pacific Beach)
Residential
Project Block
3BB1



$719.09Paradise Valley Road Transmission Brookhaven Road to Meadowbrook Drive

$381,637.81Residential Project IM La Jolla

$56,094.31Residential Project 2E Mission Hills

-$59,361.44Residential Project 251 Mission Beach

$146,782.44Residential Project 3HH Talmadge 3

$961.65Residential Project 4jl Chollas BIk

$147,296.44Residential Project 4N North Encanto

$2,412,623.13Residential Project 701 College Area

$613,471.50Residential Project 8A Golden Hills

$136,341.18Residential Project 8B Sherman Heights

$15,918.63Residential Project 8F Sherman Heights

$51,070.56Residential Project Block 6DD Bay Ho

$692,852.99Residential Project Block 6DD1 Clairemont Mesa

Residential Project Block 7A $176,304.99City Heights

$41,977.53Residential Project Block 7R Allied Gardens

$4,814,763.54Total =
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Attachment 1(b)
Program Expenditures

San Diego Gas & Electric Co. (SDG&E) Expenditures ( Period 1 - 6) 
Reimbursed by the Underground Surcharge Fund in FY 2018 
Source: SDG&E Monthly Invoices

Limits or Community
Rancho Bernardo

Fiscal Year 2017___________

Camino Del Norte Transmission

FY 2018 Expenditures
$72.73



Report Run on 04/12/17

Source: SAP

WBS# Project Name FY'2O18 Actuals
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Attachment 1(b)
Program Expenditures

£
$£
$

££
$££££££
$£ 
$£
$£££££££££££££
$

B00705
B00708
B00709
B00710
B00711
B00714 
B00717
B00718
B00719
B00720
B00721
B00722 
B00725 
B00726 
B00787 
B00788 
B00824 
B00825 
B00826 
B00827 
B00829 
B00835 
B00836 
B00837 
B00838 
B00839 
B00841
B00842 
B00848 
B00850 
B00851
Bl 1131 
Bl 2001

Capital Improvement Program (CIP) Expenditures Funded by the Undergrounding 
Surcharge Fund 

Periods 1-6

Island Ave 20th-30th 
District 1 Block 1-FUUD 
District 2 Block 2-E UUD 
District 3 Block 3-FF UUP 
District 4 Block 4-G 
District 8 Block 8-F UUD 
30th Street Phaselll_______
Trojan Ave 56th to 60th UUD 
30th Street Phaselll 
Sunset Cliffs Dr UUD 
Fanuel St PI Archer
Fanuel St III SL___________
San Vicente l-ll SL 
Moraga Ave to Idelwild UUD 
Natl Ave (32nd to 43rd) UUP' 
Morage Ave Phase II 
District 2 Block 2j UUD 
District 3 Block 3EE UUD 
District 4 Block 4AA UUD 
District 6 Block 6j UUD 
District 8 Block 8G UUD 
District 2 Block 2-T UUD 
District 1 Block 1-j UUD 
Block 3HHSLUU352 
District 4 Block 4-Z UUD 
District 6 Block 6-1 UUD 
District 8 Block 8-B UUD 
District 7 Block 7-A UUD 
Briarwood-Brookhaven 
Altadena/Wightman
K Street - 19th to 30th UUD~ 

EuclidAv UUD Stiight 
30th St UUD StLights

3,880.01
7,062.09 

712,394.27
2,871.70
5,054.10
7,971.83 

142,215.65
54,894.59 

190,906.01 
16,030.37
3,700.26

46,526.49
28,152.21
18,416.83 

192,074.78
16.541.17
2,989.97
8,304.50

177,628.10
2,176.12
4,742.91

110,802.55
460.35

102,267.14 
215,902.73

369.96
59,518.11
63,715.99

6,112.19
48,624.52

757.92
35.776.18

503.77
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Attachment 1(b)
Program Expenditures

$
$
£
£
$
£ 
$
$
$
£
£
$
£ 
$
£ 
$
$ 
$ 
$
$
£ 
$
£ 
$
$
£
£
£
£ 
$
£ 
$ 
$ 
$
$
£
£
£
$
£ 
$ 
$ 
$

Block 4N North Encanto UUD 
Block 8A SL UU494 ~
Block 7R Allied Gardens UUD 
Block 6DD Bay HO 3 UUD 
Lincoln Av UUD (30th_______
Block 2S1 So Mission
Potomac St UUD__________
31 st Street UUD
32nd Street UUD__________
Cardiff St. SLUU10________
Howard Avenue UUD 
lllion St SL UU624 ~
Mount Alifan SL UU21
Paradise Vly Rd UUD_______
Via De La Valle UUD________
Block IM UUD (LaJolla 4) 
Block 4-j1 UUD (Mid City) 
Block 6DD1 UUD
Block 701 UUD (College Area) 
Block 8C UUD_____________
28th St. SLUU9
Block 1 Ml UUP (La Jolla) 
Block 7G2UUP____________
Block 6H UUP
Block 4Y UUP
25th (SB) Street UUP_______
32nd Street UUP__________
Baker/Shawnee Rd UUP 
Woodrow Ave SLUU16
Wightman Street UUP______
Seminole Drive UUP_______
Mission Blvd UUP
Hilltop Drive UUP__________
Hancock Street UUP_______
Block 8R UUP_____________
Cass St SLUU143__________
Coronado SB SLUU193 
Golfcrest SL UU584 
Hughes St. SLUU101 
Ingraham St SLUU141 
Seminole P2SLUU630 
BIk 3HH_UU352_Talmad 
Cardiff St UU10

Bl 2055 
Bl 2056 
Bl 2064 
Bl 2065 
Bl 2066 
Bl 2067 
Bl 2069 
B13143
Bl 3144 
B13145
B13146
B13147
B13148
Bl 3149 
Bl 3150 
B13151
B13152 
B13153
Bl 3154 
B13155
B13156
Bl 5084 
Bl 5085 
Bl 5086 
Bl 5087 
Bl 5088 
Bl 5089 
Bl 5090 
Bl 5091 
Bl 5092 
Bl 5093 
Bl 5094 
Bl 5095 
Bl 5096 
Bl 5097 
Bl 7007 
Bl 7008 
Bl 7009 
Bl 7010 
B17011
B17013 
Bl 7068 
Bl 7069

31,028.75 
104,373.17
83.420.55
25,772.36 

295,812.76 
17,312.23 
38,377.49

1,029.99 
13,650.74
4,004.84 

43,307.40
38.566.38
60,643.77

1,044.96
81.00

24.880.94
789.59

20.571.20 
14,838.27
4,430.94
3,438.59

307.84
34,299.11

579.92 
23,944.15 
12,247.03 
11,706.82

522.32
25,328.48 
15,023.52 
11,550.63 
19,523.31 
33,091.20

8,942.39
36.619.20

1,902.29
477.75

16.128.38
5,964.62

259.70
708.07

43.146.95
13.741.55
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Attachment 1(b)
Program Expenditures

$
£
£
$
£
$
$

258.44
4,012.92 

10,547.50
14,245.48

1,289.94 
10,099.85 

3,473,190.65

28th St_UU9 Rd Impro 
Fanuel St Ph 3_UU188 
lllion St_UU624_______
Mt Alifan_UU21
Block 8A_UU494_______
Woodrow UU16 Rd Impv

Bl 7070
Bl 7071
Bl 7072
Bl 7073
Bl 7074
Bl 7097

Total Expenditures
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Attachment 1(b)
Program Expenditures

Funded Progam Expenditures Funded by the Undergrounding Surcharge Fund in FY'18 
Periods 1 - 6

Report run on 4/17/18
Source: SAP

Description_________________________
21002637 UUP-Build Per Insp
21002638 Bldg Permit AdminUUP________
21002639 Archeological Monitoring - UUP
21002640 Lab Testing - UUP____________
21002642 UUP 200217_________________
21002643 UUP-Mit Mon Coord__________
21002644 Field Inspection - UUP_________
21002645 Surveying-UUP
21002647 Analyst/Admin Support-UUP
21002649 Design Review - UUP__________
21003103 DSD/NCC & Misc Suppt________
21003598 UU209 Block 7G2_____________
21003599 UU667 Block 8R Design for SDGE 
21003600 UU889 Block 4Y Design for SDGE
21003606 MASTER PLAN CONSULT_______
21003853 UU188 Fanuel Ph III___________
21003854 UU624 Iliion Street PPWork-20A 
21004085 UU16 Woodrow Ave PPWork-20A 
21004087 UU977 Block 2S1 PPWork 
21004088 UU17 32nd Phase II PPWork-20A 
21004089 UU505 San Vicent Ph2 
21004090 UU30 Mission Blvd PPWork-20A 
21004091 UU659 Block IM_____________
21004092 UU99 Trojan Phase II__________
21004093 UU973 Block 701 PPWork 
21004123 UU386 32nd Phase I PPWork-20A 
21004124 UU857 Block 6K1 PPWork 
21004125 UU65 Block 7T PPWork 
21004126 UU957 Block 70 PPWork 20SD 
21004144 UU71 Howard Ave. Phi 
21004145 UU72 Howard Ave. Ph2 
21004147 UU11 31 st Street PPWork-20A 
21004148 UU410 Block 6DD1____________
21004161 UUP_Preliminary & Contract
21004179 UU854 Block 2BB
21004242 UU584 Goldcrest Dr__________
21004311 UU995 25th St. (SB)

335,748.70
581.40

480,310.90
237.37

3,422.34
1,286.04 

105,882.09 
299,847.61 
247,996.57

34,481.50 
38,646.22 
68,940.31 
39,833.03 
38,522.65 

124,036.82
5,296.83

75,318.84 
94,628.91
23,861.28

8,837.46
9,038.10
2,791.71

219,502.16
2,827.23 

116,329.74
1,231.11 

116,998.45 
121,073.11
22,419.13

9,920.09 
31,507.43

6,668.55 
145,060.36 
193,964.24
25,551.26
3,541.98 

14,925.57

FY'2O18 PI-P6 Actuals 
$
$
$____________________
$____________________
$____________________
$
$
$
$____________________
$
$____________________
$
$ 
$ 
$
$____________________
$
$____________________
$
$____________________
$____________________
$
$____________________
$____________________
$____________________
$____________________
$____________________
$____________________
$
$
$
$
$
$____________________
$
$____________________
$



Project Status Information Attachment 1(b),Page 117

Attachment 1(b)
Program Expenditures

£
$
£
£
£
$
$

21004312 UU101 Hughes Street PPWork 20A
21004313 UU525 Blk4j1 1-2
21004314 UU617 Hilltop Dr. II____________
21004315 UU143 Cass Street PPWork 20A
21004317 UU629 Seminole Dr. I
21004318 UU193 Coronado (SB)__________
Total Expenditures

4,947.08
521.22

12,999.52 
2,392.01
1,135.27

10,563.59 
3,103,625.78
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